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School tours

Ed spec interviews

SCHOOL BOARD

Authorization to
negotiate with A & E

Mid November
Complete Ed spec
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January 22N° .
Community outreach
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SCHOOL BOARD ok
Early March
Update
O COMMUNITY MEETING
March 19™ .
Bubble diagrams
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Mid May
Presentation
@) COMMUNITY MEETING
June 4™ . R
Refined diagrams
Final concept
Architect delivers preliminary
bond informational materials
Early August
SCHOOL BOARD — 9&
Mid August
Update Architect delivers preliminary
End August schematic design to district
SCHOOL BOARD 3z
Mid September
Preliminary schematic
design delivery
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SCHOOL BOARD 3¢ 3
Early December
Adopt bond resolution
Architect delivers final
TBD schematic design package
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